



Change Order

Owner/ Contractor: City of Arden Hills

Project Address: 1245 Hwy 96 Arden Hills, MN 55112

Change Order #: 4

Scope of work for the following change order:

Supply parts and labor to fix the hot water piping going to the water heater

Not Valid Until Signed by Owner/General contractor and subcontractor(Air Express Inc)

The Original Contract Sum \$ 268,560.00

Contract Sum prior to above change order(previous change order amount included and will be counted a prior net sums) \$ 268,560.00

The contract sum will be increased by this amount \$ ~~750.00~~ 700.00 Dr

The new contract sum including this change order is \$ ~~269,310.00~~ 269,260.00 Dr

Does this change the completion date ? Yes No

If yes please specify new completion date ___/___/___

Subcontractor:

Name: Air Express Inc.

Title: Project Manager

Signature: Mark Sharkovich

Date: 04/07/2021

Owner/General Contractor

Name: _____

Title: _____

Signature: _____

Date: _____

