

SECTION 00991 – CHANGE ORDER

No. 01

PROJECT: Lift Station 10 Rehabilitation

DATE OF ISSUANCE: 01/06/23

EFFECTIVE DATE: 01/06/2023

OWNER: City of Arden Hills, Minnesota

ENGINEER'S Project No.: M20.121694

CONTRACTOR: Vinco, Inc.

ENGINEER: Bolton & Menk, Inc.

You are directed to make the following changes in the Contract Documents.

Description:

Final compensating Change Order.

Reason for Change Order:

Contract Price adjustment accounting for unused portion of the project Allowance.

Attachments: NA

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
<u>\$130,700.00</u>	Substantial Completion : _____ days or dates
Net changes from previous Change Orders No. ___ to No. ___	Ready for final payment : _____ days or dates
<u>\$0.00</u>	Net changes from previous Change Orders No. ___ to No. ___
Contract Price Prior to this Change Order	_____ days
<u>\$130,700.00</u>	Contract Times prior to this Change Order
Net Decrease of this Change Order	Substantial Completion : _____ days or dates
<u>\$1,600.00</u>	Ready for final payment : _____ days or dates
Contract Price with all approved Change Orders	Net (Increase/Decrease/No Change) of this Change Order
<u>\$129,100.00</u>	_____ days
	Contract Times with all approved Change Orders
	Substantial Completion : _____ days or dates
	Ready for final payment : _____ days or dates

RECOMMENDED:

By: 
 Engineer (Authorized Signature)

Date: 01/06/23

APPROVED:

By: _____
 Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: 
 Contractor (Authorized Signature)

Date: 1-9-23

EJCDC No. 1910C8-B (1990 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America.