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EXECUTIVE SUMMARY
Ramsey County, in coordination with the City of Arden Hills, is planning for the redevelopment of the
former Twin Cities Army Ammunitions Plant (TCAAP) site. The TCAAP site is a 427-acre parcel adjacent
to US Highway 10 and Highway 96 in Arden Hills. The site is currently undergoing demolition and
environmental clean up to ready it for redevelopment by late 2015. In order to prepare the property for
sale and redevelopment, Ramsey County and the City of Arden Hills are developing plans for the public
infrastructure required to serve the site. The proposed public infrastructure improvements include the
following:









roadway and sidewalk/trail improvements
site grading and storm drainage improvements
remeander of Rice Creek in conjunction with the proposed roadway and storm drainage
improvements
trunk sanitary sewer improvements
trunk water system improvements
landscape architecture/urban design improvements
regional trail improvements
TGRS improvements

These improvements are proposed to be designed and constructed consistent with those identified in the
Master Plan and AUAR for the TCAAP site.
The estimated costs for the proposed improvements are detailed below. The estimated costs include a 10
percent contingency an allowance for indirect costs such as engineering, administrative, and legal items
as well as capitalized interest. The estimated roadway, sanitary sewer, and water main project costs
include a 20 percent indirect allowance, while the remaining project costs, with the exception of the TGRS
costs, include a 30 percent indirect allowance. The TGRS costs do not include any indirect allowance.

Proposed Improvements

Estimated
Project Cost

A. Roadway
Spine Road
Thumb Road (inside TCAAP)
Thumb Road (outside TCAAP)
Subtotal

$11,605,000
$ 1,573,000
$ 2,926,000
$16,104,000

B. Site Grading and Storm Drainage
Mass Grading and Earthwork
Storm Water Ponds (private development)
Wetland Restoration
Rice Creek Remeander
Subtotal

$
$
$
$
$
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C. Trunk Sanitary Sewer
Spine Road
Thumb Road
Subtotal

$ 1,193,000
$ 223,000
$ 1,416,000

D. Trunk Water Main
Spine Road
Thumb Road
Subtotal

$ 6,481,000
$ 782,000
$ 7,263,000

E. Landscape Architecture/Urban Design Enhancements
Spine Road
$ 985,000
Thumb Road
$ 306,000
Town Center
$ 831,000
Green Crossings
$ 862,000
Entry Gateways
$ 1,484,000
Pedestrian Nodes
$ 281,000
Natural Resources Corridor
$ 1,712,000
Subtotal
$ 6,461,000
F. Regional Trail Improvements
G. TGRS Improvements
Total Estimated Project Cost

$

469,000

$1,220,000
$38,875,000

The improvements are proposed to be financed through a combination of Ramsey County and City of
Arden Hills funds. The following is a summary of the proposed financing plan for the improvements:
Improvements
Roadway
Site Grading and Storm Drainage
Trunk Sanitary Sewer
Trunk Water Main
Landscape Architecture/Urban Design
Regional Trail Improvements
TGRS Improvements

Estimated Cost
$16,104,000
$ 5,942,000
$ 1,416,000
$ 7,263,000
$ 6,461,000
$ 469,000
$ 1,220,000

Financing Summary
Ramsey County
City of Arden Hills

Total Amount
$30,196,000
$ 8,679,000

Total

$38,875,000

Financing Source
Ramsey County
Ramsey County
City of Arden Hills
City of Arden Hills
Ramsey County
Ramsey County
Ramsey County

A majority of the TCAAP infrastructure improvements are proposed to be constructed in 2015 and 2016 to
meet the needs of future redevelopment. The construction of the Thumb Road and the installation of
some of the landscape architecture/urban design amenities may occur at a later date depending on
development pressures and the availability of funding.
TCAAP Site Redevelopment Infrastructure – Preliminary Design Report
June 2015

2

1.

INTRODUCTION

Ramsey County, in coordination with the City of Arden Hills, is planning for the redevelopment of the
former Twin Cities Army Ammunitions Plant (TCAAP) site. The TCAAP site is a 427-acre parcel adjacent
to US Highway 10 and Highway 96 in Arden Hills. The site is currently undergoing demolition and
environmental clean up to ready it for redevelopment by late 2015.
A Master Plan has been prepared by the City of Arden Hills to lay the vision for the redevelopment of the
TCAAP site. The Master Plan includes a mix of residential and non-residential uses along with park, civic,
and open spaces. An Alternative Urban Areawide Review (AUAR) has also been completed and
approved by the City of Arden Hills to document and analyze potential environmental impacts associated
with the proposed redevelopment.
In order to prepare the property for sale and redevelopment, Ramsey County and the City of Arden Hills
need to have plans in place for the public infrastructure required to serve the site. The proposed public
infrastructure improvements include the following:









roadway and sidewalk/trail improvements
site grading and storm drainage improvements
remeander of Rice Creek in conjunction with the proposed roadway and storm drainage
improvements
trunk sanitary sewer improvements
trunk water main improvements
landscape architecture/urban design enhancements
regional trail improvements
TGRS improvements

These improvements are proposed to be designed and constructed consistent with the Master Plan and
AUAR.
The proposed TCAAP Site Redevelopment Infrastructure improvements are detailed in this report along
with the estimated costs and proposed financing responsibilities for the improvements.
Ramsey County Parks and Recreation is planning regional trail improvements in the vicinity of the TCAAP
site. The extension of a new regional trail along the easterly and northerly boundaries of the TCAAP site
is proposed in conjunction with the other TCAAP public infrastructure improvements. This regional trail
extension is further detailed in this report.
Ramsey County Public Works is planning for the reconstruction of the existing interchanges along I-35W
at Highway 96 and County Road H. The Highway 96 interchange is proposed for reconstruction in 2015,
while the County Road H interchange is being planned for reconstruction in 2016. These interchange
reconstruction projects are being coordinated with the infrastructure improvements detailed in this report.
A project location map is provided as Exhibit 1 in Appendix A.
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2.

PROPOSED PUBLIC IMPROVEMENTS

The following is a summary of the proposed roadway, site grading and storm drainage, Rice Creek
remeander, sanitary sewer, water main, landscape architecture/urban design, regional trail, and TGRS
improvements proposed to serve the TCAAP redevelopment area.

A.

ROADWAY IMPROVEMENTS

Two roadways, the Spine Road and the Thumb Road, are proposed to provide access to the TCAAP
redevelopment area as detailed below.

SPINE ROAD
The Spine Road is a 1.5 mile long, four-lane divided urban arterial roadway that will provide the primary
access to the TCAAP site from Highway 96 and County Road H. The Spine Road will be a County State
Aid Highway under the jurisdiction of Ramsey County serving 20,000 to 30,000 vehicles per day. The
Highway 96 intersection is proposed to be signalized while a multilane roundabout is proposed at the
intersection at County Road H. Access along the Spine Road is proposed at 1/4 mile spacing for full
access and 1/8 mile spacing for right-in/right-out access, consistent with Ramsey County’s access
management guidelines. Traffic control for all other intersections will initially be side-street stop control.
The Spine Road typical section includes four travel lanes with shoulders, a multi-use trail on both sides of
the road, left and right turn lanes, and a landscaped center median. The proposed right of way width is
150 feet for the first ¼ mile north of Highway 96, and 140 feet from ¼ mile north of Highway 96 to County
Road H. Construction of the Spine Road will end on the north side of the bridge over Rice Creek south of
the proposed County Road H roundabout. The roundabout will be constructed as a part of the I-35W and
County Road H interchange improvements.

SPINE ROAD BRIDGE
The Spine Road bridge will span the remeandered Rice Creek. The bridge will have a clear span of
approximately 100 feet. Based on input at the design charrette and other public meetings, the bridge is
proposed to be constructed as a precast arch with headwalls reflecting the visual quality elements that
have recently been defined for the replacement of bridges along the I-35W corridor.
The bridge will accommodate two lanes of traffic in each direction along with a shoulder, a trail/sidewalk
on the south side of the bridge and a variable width median. The total width of the bridge will be
approximately 98 feet. Headwalls for the arch will have a stone form liner with a multi-color stain system.

THUMB ROAD (OUTSIDE TCAAP)
The Thumb Road provides access through the TCAAP property between County Road H and County
Road I. The Thumb Road outside of the TCAAP site is approximately 2,000 feet long extending from
County Road I to the north TCAAP property line. The Thumb Road will be under the jurisdiction of
Ramsey County. The proposed typical section consists of a single travel lane in each direction with a
parking lane located on the west side of the road. The intersection control at County Road I is a single
lane roundabout. Access to the State of Minnesota Fleet Services and Drivers Training facilities will be
maintained from the new Thumb Road. Construction of the roadway adjacent to the Fleet Services and
Drivers Training facilities will remain within the existing right of way. The realignment of the roadway north
of the Fleet Services property requires additional right of way from MnDOT owned property.
TCAAP Site Redevelopment Infrastructure – Preliminary Design Report
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THUMB ROAD (WITHIN TCAAP)
The Thumb Road inside of the TCAAP site extends approximately 3,000 feet from County Road H to the
north TCAAP property line. The Thumb Road will be under the jurisdiction of Ramsey County. The
proposed typical section includes a single travel lane in each direction with a center median and left and
right turn lanes for future access points into the adjacent development area. The proposed right of way
width within the TCAAP site is 80 feet.
Exhibits 2, 3 and 4 in Appendix A further detail the proposed roadway and bridge improvements.

B.

SITE GRADING AND STORM DRAINAGE IMPROVEMENTS

Mass grading is proposed within the TCAAP site to provide for the proposed Spine Road and Thumb
Road, to construct the necessary wetland and storm water ponding areas, and to place fill material in
portions of the site to help facilitate future development. Full mass grading of the TCAAP site is not
proposed at this time since detailed development plans are not available for each of the individual
neighborhoods. Future developers will be responsible for mass grading to accommodate their
development plans.
Specific site grading, wetland mitigation, environmental, and storm drainage items that will be addressed
as a part of the site redevelopment infrastructure are detailed below.

ENVIRONMENTAL ISSUES
Infrastructure improvements will be covered by the existing Construction Contingency Plan (CCP)
prepared by Wenck & Associates as part of Ramsey County’s Demolition/Remediation contract.
Ramsey County is seeking a No Association Determination (NAD) from the MPCA for all of the proposed
site infrastructure improvements. A Response Action Plan (RAP) will be prepared for work reaching
shallow groundwater at old Building 102 and old Building 103 (Site K). The RAP will detail the following:







permitting and disposal of dewatering into sanitary sewer
disposal of all material excavated below the water table as impacted materials
potential lining of ponds and wetlands with an impervious liner
installation of anti-seepage collars on the storm sewer inlets and outlets
modification of existing monitoring wells
the likely installation of additional monitoring wells

The cost estimate included in this report for the site grading and storm drainage improvements includes
allocations for these costs.

SPINE ROAD
Mass grading will be performed for the construction of the Spine Road. The proposed Spine Road profile
generally follows existing grades with the exception of the south end near Highway 96 where significant
cut will be required. Storm sewer will collect and convey roadway drainage to storm water ponds located
adjacent to the Spine Road.
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THUMB ROAD
Mass grading for the Thumb Road within the TCAAP site will be performed by a future developer in
conjunction with the mass grading of the adjacent development area. No costs for this mass grading are
therefore included in this report. The proposed profile for the Thumb Road within the TCAAP site
generally follows the existing grade, with the exception of the north end where significant cut is required
to match the existing elevation. Storm sewer will collect and convey roadway drainage to a storm water
pond located adjacent to the Thumb Road north of County Road H. The storm water pond will be graded
by the future developer, therefore, no costs for the grading of this storm water pond are included in this
report.

NATURAL RESOURCES CORRIDOR
The natural resources corridor will serve several uses including storm water management, wetland
preservation and mitigation, and passive recreation/open space. Ponds and wetlands will be
interconnected via surface drainage and storm sewer within the corridor. A bituminous trail is proposed
along the west side of the natural resources corridor for both maintenance and recreational purposes.
Grading of the ponds, wetlands, and trail have been factored into the overall earthwork volumes
represented in the estimated costs. Excavation of the storm water ponds and wetlands within the natural
resource corridor will generate significant excess material, which will be used to fill the Creek and Town
neighborhoods. The design of the natural resources corridor must allow for future bridge or culvert
crossings to provide roadway access to the Creek neighborhood and a trail connection between the Town
and Hill neighborhoods.
Wetland replacement will be provided for all impacts resulting from the public infrastructure, including the
Spine Road, Thumb Road, utilities, storm water ponds, associated site grading, and maintenance access.
All necessary rate control is provided for the infrastructure improvements and all future site development.
The Comprehensive Stormwater Management Plan (CSMP) describes the assumptions made for future
development, design criteria used, and portions of the site where water quality will be required by means
of infiltration.
The CSMP will serve as a working document as the site develops, and developers will need to review to
confirm compliance with its terms. Specifically, developers will need to review any potential wetland
impacts on their parcel, as wetland mitigation has not been provided for all potential impacts. A summary
of areas is as follows:






16.4 acres of proposed storm water ponds
1.7 acres of wetland impacts resulting from public infrastructure
4.4 acres of potential jurisdictional wetland impacts resulting from full development
10.7 acres of created wetland with 7.6 acres of wetland buffer
4.4 acres of preserved wetland

STORM WATER IMPROVEMENTS (OUTSIDE OF NATURAL RESOURCES
CORRIDOR)
Ponding is required outside of the natural resources corridor to serve the needs of development near
Highway 96 and the Creek neighborhood, with the former draining to Round Lake and the latter to Rice
Creek. Existing storm sewer outfalls at the perimeter of the TCAAP boundary will be used to convey
storm water to Round Lake. Proposed storm water ponds that are located outside of the natural
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resources corridor will need to be constructed by the future developer. These include ponds P-1, P-3, and
P-14 on Exhibit 5. The CSMP details the general location of these basins, along with sizing and
associated flow rate information.
Drainage for Outlots I, J, and K on the west side of the Spine Road will require a drainage channel along
the Highway 10 right-of-way to convey stormwater to pond P-13 for water quality and rate control. A
culvert will be constructed under the Spine Road to connect to pond P-13. The emergency overflow for
this are will discharge to Rice Creek north of Outlot K. This drainage channel will be further developed in
final design.

WETLAND IMPACTS AND MITIGATION
Wetland impacts are regulated by federal, state, and local water resource regulations, most of which will
be permitted as part of the infrastructure improvements. The two key agencies and their respective
approvals required are listed below:



U.S. Army Corps of Engineers - Clean Water Act Section 404 permit will be required for wetland and
creek impacts and will be permitted as part of the infrastructure improvements
Rice Creek Watershed District (RCWD) has jurisdiction over TCAAP site storm water runoff, erosion
control, floodplains, wetlands, and creek crossings. RCWD approval is required in each of these
areas via a comprehensive permit. The CSMP defines these requirements in terms of developer
responsibilities.

Based on a wetland delineation completed by Ramsey County on the TCAAP site and the adjacent
regional trail corridor, a total of 14.4 acres of wetland are located within the TCAAP boundary, with an
additional 1.3 acres located within the adjacent regional trail corridor. The Army Corps of Engineers has
jurisdiction over different wetlands of a lesser amount, therefore the RCWD numbers are used to identify
maximum mitigation requirements, assuming all but the largest on-site wetland will be impacted. Table
2.1 shows the breakdown of wetland impacts based on maximum development grading. The RCWD
requires a minimum of 2:1 replacement ratio for wetland impacts, with on-site replacement to be
considered first before off-site options are considered. New wetland credit is allowed at 75% of the total
wetland acreage created, with wetland buffer eligible for 10% credit if manicured and up to 25% if native
and unmowed.

Table 2.1 Estimated TCAAP Wetland Impacts
Impacts

Wetland Type
Type 1/2

Type 2/3

Total

0.30

0

0.30

0

0.46

0.46

Trail Grading

0.30

0

0.30

Mass Grading

0.80

0

0.80

Future Development

0.20

2.30

2.50

TOTAL

1.60

2.76

4.36

Natural Resources Corridor
Spine Road

The total worst case jurisdictional wetland impact is estimated at 4.4 acres, requiring 8.8 acres of wetland
mitigation credit. The County Road I roundabout and Thumb Road impacts result in a need for
approximately 0.8 acres of credit, which are not reflected in Table 2.1. Approximately 9.9 acres of wetland
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mitigation credit are proposed and included in the estimated costs, which accounts for a total of 4.95
acres of impact. All wetland impacts from infrastructure improvements are mitigated, however future
development impacts exceeding the provided mitigation area need to be mitigated by future developers.

CREEK NEIGHBORHOOD
To facilitate the development of residential units with full basements, existing grades must be raised such
that proposed basements are above seasonal high ground water. This requires on average six feet of fill
throughout the area defined as the Creek neighborhood in the Master Plan.

TOWN NEIGHBORHOOD
Existing grades are generally flat through this area. Raising grades with additional material will ensure
that storm sewer has adequate cover and conveys storm water to ponds within the natural resources
corridor. Additionally, fill is required to allow for future development that incorporates underground parking
located above ground water.
Exhibit 5 in Appendix A further details the proposed site grading and storm drainage improvements.

C.

RICE CREEK REMEANDER

Rice Creek has been significantly altered from its natural state. Beginning in the early 1900’s Rice Creek
has been changed to reflect property boundaries, drained wetlands and agricultural fields, and fit stream
crossings. This project provides an opportunity to return the stream to a more natural system while also
providing space for the construction of the Spine Road and the new County Road H interchange. The
layout of the new channel will be an improvement over the current degraded channel by providing more
meanders, increased floodplain volumes, lower channel slopes, and native vegetation growing on the
banks.
The banks of the new channel will be protected with bioengineered practices (root wads, log toe, tree
pins, etc.) as applicable, and in some cases with hard armor (riprap) as required by the anticipated forces
of water flow through the new channel. Additional field stone boulders may be placed in the channel to
create small scours in the stream bed and provide current breaks for fish. Backwater pools will be created
off of the channel to provide temporary seasonal flood storage and wet meadow habitat for amphibians
and native plants. The re-vegetation strategy will be based on the soil moisture conditions along the creek
(submerged, permanently wet, occasionally moist, and routinely dry) to ensure a diversity of native plant,
flower, and shrub species and create a natural environmental amenity for the TCAAP redevelopment site.
Exhibit 6 in Appendix A further details the proposed Rice Creek remeander improvements.

D.

TRUNK SANITARY SEWER

This project includes the installation of 8-inch to 18-inch trunk sanitary sewer to collect sanitary sewage
from future development areas. The total length of this sanitary sewer extension is approximately 12,400
feet. This sanitary sewer is proposed to be constructed within public right-of-way along the Thumb Road
and Spine Road, or in public utility easements.
The TCAAP site is currently served by an 18-inch gravity trunk sanitary sewer under I-35W at County
Road H that was installed by the Army in 1994. This trunk sanitary sewer system discharges into the City
of Mounds View trunk sanitary sewer system at County Road H and Highway 10, before connecting to a
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MCES interceptor and lift station located west of the site in Mounds View. This existing trunk sanitary
sewer has been inspected and has the capacity to serve the TCAAP redevelopment.
A Sanitary Sewer Connection and Use Agreement was executed in 1994 between the City of Arden Hills,
the City of Mounds View, and the Army when the 18-inch trunk sanitary sewer was installed. This
agreement established joint use rights and a billing mechanism.
A new agreement will need to be established between the City of Arden Hills, the City of Mounds View,
and MCES to address sanitary flow metering, reporting, and use payment. The proposed flow metering
method discussed with MCES consists of installing a flow meter within the new lift station to meter flows
from the southerly portion of the TCAAP site and using water usage meters to measure sewage flows
from the Thumb parcel.
The Thumb parcel will be served with an 8-inch gravity sewer system connecting to the existing 18-inch
trunk sewer system south of the County Road H roundabout. The Thumb parcel sanitary sewer system
improvements will include 420 feet of 4-inch force main to provide future service to the State of Minnesota
facilities located north of the Thumb parcel.
The remainder of the TCAAP site, south of County Road H, will be served with 8-inch to 18-inch gravity
sanitary sewer and a proposed lift station located along the I-35W right-of-way, south of Rice Creek. The
lift station will consist of a deep wet well, duplex variable submersible pumps and a valve vault equipped
with a flow meter. The lift station will discharge via force main under Rice Creek to a gravity manhole
located south of the County Road H roundabout. The design will include parallel force mains to
accommodate the growth in sanitary sewer flows as the development builds out.
Infrastructure improvements will be covered by the existing Construction Contingency Plan (CCP)
prepared by Wenck & Associates as part of Ramsey County’s Demolition/Remediation contract.
Ramsey County is seeking a No Association Determination (NAD) from the MPCA for all of the proposed
site infrastructure improvements. A Response Action Plan (RAP) will be prepared for work reaching
shallow groundwater at old Building 102 and old Building 103 (Site K). For sanitary sewer installation in
the Site K area of TCAAP, the RAP will require the contractor to permit and dispose of dewatering into the
sanitary sewer, dispose of all trench material excavated below the water table as impacted materials,
install anti-seepage collars on the sanitary sewer, and backfill the pipe with a cohesive soil. Additional
monitoring wells will be likely. These additional costs are reflected in the cost estimates.
Exhibits 7A and 7B in Appendix A further detail the proposed trunk sanitary sewer improvements.
More detailed information on the proposed trunk sanitary sewer design is provided in Appendix D.

E.

TRUNK WATER MAIN

This project includes the installation of a 12-inch water main connecting to the existing Arden Hills
distribution system to provide potable water demand and fire protection for future development within
TCAAP. The total length of the water main extension is approximately 18,100 feet. This water main is
proposed to be constructed within public right-of-way along the Thumb Road and Spine Road, or in public
utility easements.
A water study and modeling was conducted in order to size the proposed water mains and verify that
adequate fire protection will be provided to the future developments. Data was collected for the existing
Arden Hills water system, including the pipe network, water towers, booster station, and water demand
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data from the City of Arden Hills and the City of Roseville. The model was compared and calibrated
against field data and adjusted for up to 20% future growth.
The results of the fire flow simulations confirmed that the 12-inch water mains proposed for the
development will be adequate. Additional 12-inch water main loops will be installed throughout the
TCAAP development concurrently with future developments.
The results of the fire flow simulations concluded the need for additional water main infrastructure to
serve TCAAP. A water tower with a capacity of up to 1.5 million gallons will be required to serve the
additional demand generated by future development and has been located on the TCAAP site along the
eastern border at the highest geographical elevation. Additionally, a new booster station is required. The
City currently has one booster station, so the new booster station will benefit the TCAAP site and the
existing system by providing redundancy of critical infrastructure. The proposed booster station location is
off-site west of Snelling Avenue just south of I-694. The final sizing of this water main infrastructure will be
completed during the final design process.
The proposed water main extension will include connections to the existing Arden Hills system and
reconnection of an existing service to the State of Minnesota facilities north of the Thumb parcel. A 24inch steel casing will be jacked under Highway 96 in order to facility a connection to an existing 12-inch
water main located along the south side of the Highway 96 right-of-way. A second 24-inch steel casing
will be jacked under Highway 10 in order to connect to an existing 12” water main located along the west
side of the Highway 10 right-of-way. A portion of the existing 10” water service to the State of Minnesota
facilities located north of the Thumb parcel will be removed and reconnected with the proposed 12-inch
water main in the Thumb right-of-way. The proposed improvements will eliminate the need for water
service from the City of Mounds View, but a connection will be retained with a normally closed valve that
can be opened for emergencies only.
The proposed water distribution system includes hydrants spaced approximately 600’ feet apart, per City
of Arden Hills requirements. The proposed water distribution system includes two 12-inch water main
crossings under the remeandered Rice Creek. The 12-inch water main will be installed within a 24-inch
steel casing at these locations.
Infrastructure improvements will be covered by the existing Construction Contingency Plan (CCP)
prepared by Wenck & Associates as part of Ramsey County’s Demolition/Remediation contract.
Ramsey County is seeking a No Association Determination (NAD) from the MPCA for all of the proposed
site infrastructure improvements. A Response Action Plan (RAP) will be prepared for work reaching
shallow groundwater at old Building 102 and old Building 103 (Site K). For water main installation in the
Site K area of TCAAP, the RAP will require the contractor to permit and dispose of dewatering into the
sanitary sewer, dispose of all trench material excavated below the water table as impacted materials,
install anti-seepage collars on the water main, and backfill the pipe with a cohesive soil. Additional
monitoring wells will be likely. These additional costs are reflected in the cost estimates.
Exhibits 8A and 8B in Appendix A further detail the proposed trunk water main improvements.
More detailed information on the water system modeling and the proposed trunk water main system is
provided in Appendix E.
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F.

LANDSCAPE ARCHITECTURE/URBAN DESIGN ENHANCEMENTS

The proposed landscape architecture/urban design enhancements include the addition of trees,
shrub/perennial beds, pedestrian scale and effects lighting, furnishings, special pavements, walls,
railings, monuments, shade structures, and natural feature elements. An urban design and character
framework plan has been developed to illustrate the proposed enhancements as detailed in Exhibits 9A,
9B, 9C, 9D, 9E and 9F in Appendix A. The urban design and character framework plan was prepared
based on input received through a design workshop/charrette, at public meetings, and through
discussions with Ramsey County and Arden Hills staff. A summary of the design workshop/charrette
activity is provided in Appendix F.
Concepts for the proposed landscape architecture/urban design enhancements have been prepared for
the following specific areas of the TCAAP site:







G.

Spine Road and Thumb Road
Town Center Area
Spine Road Green Crossing Areas (2 areas)
Entry Gateways (Highway 96, County Road H, and County Road I)
Pedestrian Nodes (11 areas)
Natural Resources Corridor

REGIONAL TRAIL IMPROVEMENTS

Ramsey County Parks and Recreation is planning to extend the Rice Creek North Regional Trail,
connecting the existing trail corridor with Highway 96. Ramsey County is currently in the process of
acquiring a 150-foot wide corridor from the United States along the northerly and easterly boundaries of
the TCAAP site for the regional trail extension. A 12-foot wide bituminous trail is proposed to meander
within this 150-foot wide corridor consistent with the approved Rice Creek North Regional Trail Master
Plan Amendment. The trail will have a cross slope of no more than 2% and a longitudinal grade of no
more than 8% and will be designed with horizontal and vertical curves meeting the MnDOT Bikeway
Facility Manual for Shared-Use Paths. At the southeast corner of the TCAAP site, an existing high point
will need to be lowered by approximately 8 feet to maintain longitudinal slopes for the trail that do not
exceed the design standards.
Exhibit 10 in Appendix A further details the proposed regional trail improvements.

H.

TCAAP GROUNDWATER RECOVERY SYSTEM (TGRS) IMPROVEMENTS

The US Army owns and operates a groundwater extraction and treatment system on the TCAAP site.
This system is known as the TCAAP Groundwater Recovery System, or TGRS. The system consists of
13 active and one inactive extraction wells, 12 well houses, and thousands of feet of underground 3” to
16” force main that runs throughout the TCAAP site. The pumps are controlled and monitored with buried
control wiring. The extraction wells pump impacted groundwater to a treatment facility located in Building
116. The system discharges treated groundwater to an infiltration system east of Building 116 on AHATS
property. The US Army will own and operate this system indefinitely.
The TCAAP Site Redevelopment Infrastructure design process has identified a number of locations
where the TGRS system is either in conflict with proposed infrastructure improvements or movement of
the TGRS system will improve development of the TCAAP site. These TGRS modifications and
TCAAP Site Redevelopment Infrastructure – Preliminary Design Report
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improvements are being designed and constructed by Bolander as a change order to their
Demolition/Remediation contract. These improvements will be completed in the fall 2015. It is unclear if
additional TRGS modifications will be required in the future for public or private improvements.
Exhibit 12 in Appendix A further details the proposed TGRS Improvements.

3.

RIGHT OF WAY AND EASEMENT REQUIREMENTS

Ramsey County is preparing a plat for the TCAAP site that will establish a majority of the right of way and
easements required for the proposed infrastructure improvements. Exhibit 11 in Appendix A illustrates
the proposed plat concept plan and details the other right of way and easement needs for the project.

4.

ESTIMATED COSTS

The estimated costs for the proposed improvements are detailed below. The estimated costs include a 10
percent contingency and an allowance for indirect costs such as engineering, administrative, and legal
items as well as capitalized interest. The estimated roadway, sanitary sewer, and water main project
costs include a 20 percent indirect allowance, while the remaining project costs, with the exception of the
TGRS costs, include a 30 percent indirect allowance. The TGRS costs do not include any indirect
allowance.
Proposed Improvements

Est. Project Cost

A. Roadway
Spine Road
Thumb Road (inside TCAAP)
Thumb Road (outside TCAAP)
Subtotal

$11,605,000
$ 1,573,000
$ 2,926,000
$16,104,000

B. Site Grading and Storm Drainage
Mass Grading and Earthwork
Storm Water Ponds (private development)
Wetland Restoration
Rice Creek Remeander
Subtotal

$
$
$
$
$

C. Trunk Sanitary Sewer
Spine Road
Thumb Road
Subtotal

$ 1,193,000
$ 223,000
$ 1,416,000

D. Trunk Water Main
Spine Road
Thumb Road
Subtotal

$ 6,481,000
$ 782,000
$ 7,263,000
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E. Landscape Architecture/Urban Design Enhancements
Spine Road
$ 985,000
Thumb Road
$ 306,000
Town Center
$ 831,000
Green Crossings
$ 862,000
Entry Gateways
$ 1,484,000
Pedestrian Nodes
$ 281,000
Natural Resources Corridor
$ 1,712,000
Subtotal
$ 6,461,000
F. Regional Trail Improvements

$

G. TGRS Improvements

$ 1,220,000

Total Estimated Project Cost

$38,875,000

5.

469,000

PROPOSED FINANCING

The TCAAP Site Redevelopment Infrastructure improvements are proposed to be financed through a
combination of Ramsey County and City of Arden Hills funds. The following is a summary of the
proposed financing plan for the improvements:
Improvements
Roadway
Site Grading and Storm Drainage
Trunk Sanitary Sewer
Trunk Water Main
Landscape Architecture/Urban Design
Regional Trail Improvements
TGRS Improvements

Estimated Cost
$16,104,000
$ 5,942,000
$ 1,416,000
$ 7,263,000
$ 6,461,000
$ 469,000
$ 1,220,000

Financing Summary
Ramsey County
City of Arden Hills
Total

Total Amount
$30,196,000
$ 8,679,000
$38,875,000

Financing Source
Ramsey County
Ramsey County
City of Arden Hills
City of Arden Hills
Ramsey County
Ramsey County
Ramsey County

Ramsey County and the City of Arden Hills are currently evaluating funding sources and approaches for
the infrastructure elements that they are financing.

6.

PROJECT SCHEDULE

The TCAAP infrastructure improvements are proposed to be constructed in 2015 and 2016 to meet the
needs of future redevelopment. The improvements are currently proposed to be constructed in three bid
packages as follows:
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BID PACKAGE #1
Bid Package #1 includes the construction of the remeander of Rice Creek to allow for the construction of
the County Road H roundabout and interchange at I-35W. Bid Package #1 will include the extension of
the existing I-35W culvert (Bridge No. 91071) and the new culvert under the proposed NB I-35W ramp to
County Road H (Box Culvert No. 62X04) that are a part of the I-35W and County Road H interchange.
These culvert costs are not included in this Preliminary Design Report. Bid Package #1 construction is
planned to start in fall 2015 and be completed in July 2016.

BID PACKAGE #2
Bid Package #2 includes the construction of the Spine Road from Highway 96 to the County Road H
roundabout, the traffic signal at Highway 96 and the Spine Road, the Spine Road bridge over the
remeandered Rice Creek, grading and storm water and wetland improvements in the natural resources
corridor, mass grading of the Creek and Town neighborhoods, and trunk sanitary and water main
improvements. Bid Package #2 is planned for construction in 2016.

BID PACKAGE #3
Bid Package #3 includes the construction of the Thumb Road north of the TCAAP boundary and the
County Road I roundabout. Bid Package #3 is planned for construction in 2017.
A more detailed schedule for the implementation of the improvements is provided in Appendix C.
The schedule for the construction of the Thumb Road within the TCAAP boundary and for the installation
of some of the landscape architecture/urban design amenities is yet to be determined. The exact
schedule for these improvements will be determined at a later date based on development needs and the
availability of funding.

7.

SUMMARY AND RECOMMENDATIONS

The various public infrastructure improvements needed to provide for the redevelopment of the TCAAP
site are detailed in this Preliminary Design Report. Based on the information provided in this report, we
recommend that Ramsey County and the City of Arden Hills proceed as follows:
A.
The County and City evaluate the scope and estimated cost for the proposed improvements. If
the improvements are deemed to be economically viable, the County and City should proceed in the
preparation of final plans and specifications for the improvements.
B.
That Bid Package #1 be initiated for 2015 construction in accordance with the schedule detailed
in this report. The Bid Package #1 improvements should be implemented in 2015 and 2016 to prepare
for the construction of the I-35W and County Road H interchange in 2016.
C.
That Bid Package #2 be initiated for 2016 construction in accordance with the schedule detailed
in this report. The Bid Package #2 improvements should be implemented in 2016 to ready the TCAAP
site for sale to private investors and subsequent redevelopment.
D.
That Bid Package #3 be initiated for 2017 construction in accordance with the schedule detailed
in this report.
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E.
That the County and City develop financing plans and establish funding sources for their
individual cost responsibilities.
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Ramsey County
TCAAP Site Redevelopment Infrastructure Development and Design
Preliminary Implementation Schedule
June 2015
ID

Task Name

1

BID PACKAGE #1 - RICE CREEK REMEANDER

2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51

Start

Finish

Mon 2/2/15

Fri 7/15/16

PRELIMINARY AND FINAL DESIGN

Mon 2/2/15

Fri 7/15/16

30% DESIGN
60% DESIGN
90% DESIGN
95% PLANS
FINAL PLAN REVIEW AND UPDATES
BIDDING
PRESOLICITATION MEETING
BID OPENING
CONTRACT AWARD
CONSTRUCTION

Mon 2/2/15
Mon 3/2/15
Mon 5/4/15
Mon 6/1/15
Mon 6/22/15
Wed 7/8/15
Thu 7/23/15
Thu 8/13/15
Fri 8/14/15
Mon 9/7/15
Mon 2/2/15

Fri 2/27/15
Fri 5/1/15
Fri 5/29/15
Fri 6/19/15
Wed 7/8/15
Thu 8/13/15
Thu 7/23/15
Thu 8/13/15
Fri 9/4/15
Fri 7/15/16
Fri 9/4/15

Mon 2/2/15
Mon 6/8/15
Mon 6/15/15
Mon 6/22/15
Thu 7/23/15
Mon 6/15/15
Mon 6/15/15
Mon 6/15/15
Mon 6/22/15
Mon 6/22/15
Mon 6/22/15
Mon 6/29/15
Mon 6/29/15
Mon 6/29/15

Fri 6/5/15
Mon 6/15/15
Mon 6/15/15
Wed 7/22/15
Fri 8/14/15
Fri 9/4/15
Mon 6/15/15
Fri 9/4/15
Fri 9/4/15
Mon 6/22/15
Fri 9/4/15
Fri 9/4/15
Mon 6/29/15
Fri 9/4/15

Mon 4/6/15

Fri 12/30/16

Mon 4/6/15
Mon 8/3/15
Mon 11/2/15
Mon 9/7/15
Mon 9/7/15
Mon 1/4/16
Mon 2/15/16
Mon 4/4/16

Fri 7/31/15
Fri 10/30/15
Fri 1/1/16
Fri 1/1/16
Fri 1/1/16
Fri 2/12/16
Fri 4/1/16
Fri 12/30/16

Mon 9/1/14

Fri 10/27/17

Mon 9/1/14
Mon 11/10/14
Mon 11/10/14
Mon 2/2/15
Mon 9/5/16
Mon 10/31/16
Mon 9/5/16
Mon 9/5/16
Mon 9/5/16
Mon 1/2/17
Mon 2/20/17
Mon 4/3/17

Fri 11/7/14
Fri 7/3/15
Fri 1/30/15
Fri 9/2/16
Fri 10/28/16
Fri 12/30/16
Fri 12/30/16
Fri 12/30/16
Fri 12/30/16
Fri 2/17/17
Fri 3/31/17
Fri 10/27/17

ENVIRONMENTAL ASSESSMENT WORKSHEET (EAW) AND PERMITTING
PREPARE EAW
COUNTY REVIEW AND EAW UPDATES
EAW NOTICE TO EQB MONITOR
EAW COMMENT PERIOD
RESPOND TO EAW COMMENTS AND PREPARE FINDING OF FACT DOCUMENT
ARMY CORPS OF ENGINEERS PERMIT
Submit Permit Application
Permit Application Review and Approval
DNR PERMIT
Submit Permit Application
Permit Application Review and Approval
RCWD PERMIT
Submit Permit Application
Permit Application Review and Approval

BID PACKAGE #2 - SPINE ROAD
60% DESIGN
95% DESIGN
STATE AID (METRO) REVIEW AND APPROVAL
RCWD PERMITTING
ARMY CORPS OF ENGINEERS PERMITTING
BIDDING
CONTRACT AWARD
CONSTRUCTION

BID PACKAGE #3 - THUMB ROAD/COUNTY ROAD I
PREPARE PRELIMINARY LAYOUT
PRELIMINARY LAYOUT REVIEW AND APPROVAL
60% DESIGN
95% DESIGN
STATE AID (METRO) REVIEW AND APPROVAL
STATE AID (CO) REVIEW AND APPROVAL
MnDOT COOPERATIVE AGREEMENT
RCWD PERMITTING
ARMY CORPS OF ENGINEERS PERMITTING
BIDDING
CONTRACT AWARD
CONSTRUCTION

2015
2016
2017
Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr

7/23
8/13

6/15

6/15

6/22

6/29

APPENDIX D

SANITARY SEWER
PRELIMINARY ENGINEERING ANALYSIS

TCAAP Site Redevelopment Infrastructure – Preliminary Design Report
June 2015

Technical Memorandum
To:

Terry Maurer - Public Works Director - City of Arden Hills
John Anderson - Assistant City Engineer - City of Arden Hills

From:

Curt Neft, PE
Thomas J. Lincoln, PE

Date:

June 18, 2015

Subject:

Sanitary Sewer Preliminary Engineering Analysis
TCAAP Site Redevelopment Infrastructure

Introduction
The purpose of this technical memorandum is to document the sanitary sewer feasibility
analysis and preliminary engineering design, performed as a part of Task 7 of the TCAAP
Site Redevelopment Infrastructure Project for Ramsey County per contract PW2014-24.
Existing Sanitary Sewer System at TCAAP
The existing Twin Cities Army Ammunition Plant (TCAAP) trunk sanitary sewer system
consists of an 18” PVC gravity sanitary sewer installed in 1994 by the U.S Department of the
Army (Army) installed on MnDOT property under Permit No. MO-UL-93-127. Refer to the
Sanitary Sewer Improvement Plans, prepared by MSA, and dated October 1, 1993. The
existing sanitary sewer crosses under Rice Creek with a dual 8” HDPE inverted siphon,
extends west from the TCAAP site to the intersection of County Road H and County Road
10 in the City of Mounds View, where it discharges into a sanitary interceptor owned by the
City of Mounds View. The interceptor connects to Lift Station L-35 west of County Road 10
on County Road H, which is owned and maintained by the Metropolitan Council of
Environmental Services (MCES). MCES Lift Station L-35 discharges to MCES Interceptor 4NS-524.
The Sanitary Sewer Connection and Use Agreement was established with the City of Arden
Hills, City of Mounds View and the Army when the sanitary sewer improvements were
installed in 1994. The agreement established terms and conditions for the construction of
the sewer system and a billing agreement for sewage discharge. Under the existing
agreement the Army made monthly payments to the City of Mounds View for the volume of
sewage metered at the standard City rate for industrial/commercial users within the City. A
metering station was installed west of the TCAAP site on MnDOT property between MH 11
and MH 12, as required by the agreement.
The Army was responsible for installing and maintaining the flow meter and the City of
Mounds View was responsible for taking monthly flow readings and sending invoices to the
Army. The agreement also included a requirement for the City of Mounds View to send the
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City of Arden Hills quarterly flow reports. The agreement also established a maximum
discharge rate of 1,000 gallons per minute (gpm).
This existing trunk sanitary sewer system has not been operational for several years.
Bolander, under contract to Ramsey County for site demolition and remediation, has
removed all on-site sanitary sewer trunk and laterals up to MH 8.
Inspection of Existing Sanitary Sewer System
The City of Arden Hills conducted sewer televised inspection of the existing trunk sanitary
sewer system from MH 10 to the connection point at the northeast corner of County Road
10 and County Road H. This inspection was done on August 21, 2014, and the televised
footage was provided to Kimley-Horn. The televised inspection of the 1,483 LF of 18” PVC
identified 4 sags within the gravity sewer. Three sags were classified as a severity level 2
and one as a severity level 3. Refer to the Sanitary Sewer Televising Report, dated
September 2014.
With the exception of the noted pipe sags, the existing trunk sanitary sewer system is in
excellent condition and will support the development of the TCAAP site. As discussed later,
the meter station manhole will need to be retrofitted. After the Parshall flume and other
equipment is removed, a new invert will need to be poured between the resulting pipe ends.
The Spine Road and Public Utilities construction package will include inspection and
reconstruction of manhole adjusting rings, as required.
TCAAP Water/Sewer Demand
A water/sewer demand analysis was performed for the TCAAP site based on the TCAAP
Master Plan – Option B and the Metropolitan Council, Sewer Availability Charge, 2014
Procedure Manual. A maximum design development scenario was developed based on the
AUAR and refinements suggested by City of Arden Hills staff. The design development
scenario included the following land uses:






1700 residential dwelling units
550,000 SF of retail
1,450,000 SF of general office
350,000 SF of warehouse,
150,000 SF of general light industrial

Based on this forecast land use, an average daily demand of 701,000 GPD or an average
daily flow of 487 GPM. Utilizing an assumed peaking factor of 3.3, the peak daily flow is
1607 GPM. Refer to the TCAAP Water Demand, dated August 8, 2014.
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Downstream System Capacity
A downstream capacity analysis was performed for the existing City of Mounds View
interceptor that connects the TCAAP trunk sanitary sewer system at MH 38 (northeast
corner of County Road H and County Road 10) to MCES Lift Station L-35. This sanitary
system is comprised of PVC and RCP pipe, increasing from 18” at MH 38 to 21” at L-35.
The existing flows used in this analysis were obtained from MCES. MCES conducted a
capacity analysis in 2011 when the TCAAP site was considered for the Vikings Stadium,
and gathered average daily flow information. The analysis added the projected average
daily flows from TCAAP to the existing average flows in the system and applied the peaking
factor of 3.3. The results of this analysis indicate that the existing interceptor has adequate
capacity to accommodate the TCAAP Redevelopment Site. Refer to the Pipe Capacity
Analysis, dated August 8, 2014.
In MCES’s Arden Hills Viking Stadium Site: Flow vs Capacity Analysis Summary Memo,
dated February 17, 2011, the firm capacity of MCES Lift Station L-35 is 5.8 MGD. MCES
has the capacity to accommodate the TCAAP Redevelopment Site.
TCAAP Sanitary Sewer Design
The proposed sanitary sewer system for TCAAP is made up of two systems. The land north
of the County Road H roundabout will be served by a gravity sanitary sewer system that
remains north of Rice Creek and connects to the existing trunk system near MH 10. The
proposed sanitary sewer system will consists of an 8” PVC gravity system within the public
roadway right-of-way and extend to a high point located about 400’ south of the north
property line. A 4” PVC force main extends from the high point to the north property line in
order to provide future sanitary service to the MnDOT facilities located north of the property.
The land south of the County Road H roundabout must cross under Rice Creek. Several
options were considered for providing sanitary sewer service south of County Road H. One
option is to utilize the existing dual 8” HDPE inverted siphon under existing Rice Creek. The
proposed Rice Creek remeander is in direct conflict with the existing inverted siphon,
eliminating it as an option to serve the TCAAP Redevelopment Site. The second option
considered is the installation of a new inverted siphon under the remeandered Rice Creek.
An advantage of this option is the low upfront and operating costs. For this project, there
were a number of disadvantages:


An inverted siphon requires a minimum average daily flow rate of about 260 gpm in
order to maintain the minimum design velocity of 3.0 feet per second. This equates to
a 50% build-out based on the anticipated water demand. The lower flow rates during
the first half of building out would require regular maintenance and be prone to result in
odor issues from septicity in the siphon.



The inverted siphon option would limit the depth of the proposed sanitary sewer.
Based on the current Spine Road profile, the sanitary sewer would have a minimal
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cover of about 7’ at the low point. This would limit the ability to provide sanitary
services to developments and lead to crossing conflicts with storm sewer and water
main.


An inverted siphon would have a fixed capacity making it inflexible to the wide range of
flows anticipated for the TCAAP Redevelopment Site during built-out.

The final option considered is a lift station located south of the County Rood H roundabout.
The lift station force main would cross under the remeandered Rice Creek and tie into a
manhole structure near MH 10. The lift station option has several advantages:


A lift station can be designed to accommodate a wide range of flow rates. A cursory
pump has been selected that can be adjusted through the use of a VFD, variable
frequency drive. Essentially, the pumping power can be decreased without changing
the size of the pump. This allows the lift station to grow as the development grows.



A lift station allows the gravity sewer to be as deep as necessary to serve the
proposed developments.



The maintenance for a lift station will be less frequent and more predictable than an
inverted siphon making it easier to program and budget a maintenance program.



A lift station can be equipped with a septicity treatment system, if needed.

The proposed sanitary sewer system serving the southerly part of the site consists of a
gravity collection system with a lift station. The gravity collection system consists of PVC
piping ranging from 8” to 18” in size and connected with 48” manholes located within the
Spine Road right-of way. A lift station is proposed near the low point of Spine Road at
location near the MnDOT I-35W right-of-way. Two parallel force mains will connect the lift
station to a new manhole near MH 10, running under the remeandered Rice Creek. The
force mains will be 6” and 12” HDPE within a 30” casing pipe under Rice Creek. The casing
pipe will be installed with the Rice Creek Remeander Project. The 12” force main will be
closed during initial build-out. The City would like to be able to remove or abandon the 6”
force main in the future.
Lift Station Design
The proposed lift station design will utilize a duplex submersible pump system with variable
frequency drives (VFD) in order to allow for greater flexibility is adjusting the capacity of the
lift station as the development is phased out.
The average flow used for design of the lift station is 500 gpm with a peaking factor of 3.3.
The pump size was selected to handle the peak full developed flow with only one pump
operating and the second pump serving as a back-up. The proposed lift station will also be
backed up with an on-site generator.
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The peak flow anticipated for the design of the lift station is 1600 gpm or 3.6 cfs.
Joint Powers Agreement
The Sanitary Sewer Connection and Use Agreement executed in 1994 is no longer valid.
The acquisition of the TCAAP site from the Army may or may not have transferred the
Army’s interests in this sanitary sewer system and agreement to Ramsey County. That
being said, the new sanitary system proposed will be the City of Arden Hills’ system. A new
joint power agreement needs to be prepared between the City of Arden Hills, the City of
Mounds View, and MCES.
This joint power agreement will address ownership,
maintenance, and billing.
During discussions with MCES a conclusion was reached that the existing flow meter will not
be able to be used for the metering of the TCAAP Redevelopment Site. The existing flow
meter is designed to measure relatively steady sewage flow rates in a gravity sewer system.
The proposed lift station will introduce intermittent flows through the meter resulting in
unreliable flow data. MCES is open to establishing a new agreement with provisions
allowing MCES to meter the sewage discharge from the southerly portion of the TCAAP site
at the lift station and billing the City of Arden Hills directly. The flows discharging from the lift
station will be measured by a magnetic flow meter installed on the force main. The sewage
discharge from the northerly portion of the site would too small to measure with a gravity
flow meter. A proposed method would be to measure metered water usage on the northerly
portion of the site. A separate water meter would be necessary for irrigation.
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TECHNICAL MEMORANDUM
TO:

Terry Maurer, Public Works Director - City of Arden Hills
John Anderson, Assistant City Engineer - City of Arden Hills

FROM:

Matt Bowers
Brandon Gebhart

COPY:

Tom Lincoln, Kimley-Horn

DATE:

June 18, 2015

SUBJECT:

Water Distribution System Modeling Results
TCAAP Site Redevelopment Infrastructure

Introduction
The purpose of this technical memorandum is to present and discuss the findings of the water
distribution modeling performed to predict and analyze the adequacy of the water distribution in Arden
Hills, particularly its extension into the proposed TCAAP site redevelopment area. The software
program WaterCad V8i was used to develop the distribution model. Information obtained from Arden
Hills provided the pipe sizing and locations, pumping facilities and water storage facilities making up the
City’s existing distribution system. Historical water usage data were also provided by Arden Hills and the
City of Roseville. This information was used to estimate demand data to be input into the model.
Model Development
The information provided was used to develop the system layout, locations of storage facilities and
booster station. Following the construction of the layout and system facilities, demands were calculated
and imposed on the modeled system. The data provided by Arden Hills and Roseville was used to
develop the average day water demand (ADD) and the maximum day water demand (MDD) to be used
in the model. Metered data from the City of Roseville from the years 2004 through 2011 indicated
ADD’s ranging from 1.10 to 1.27 million gallons (MG) per day. A higher-end value of 1.25 MG per day
was selected as the ADD for the existing system. To allow for a little future growth within the existing
developed area of Arden Hills, the average day demand used for the model was increased to 1.5 MG per
day (a 20% increase). The amount of increase for future growth will be further considered as part of final
design, and may potentially be reduced. A factor of three times the average day demand was used to
develop the maximum day demand resulting in a demand of 4.5 MG per day. A peak hour demand
multiplier was also used to determine the peak hour water usage for the model. The peak hour demand
factor was two times the maximum day demand, or six times the ADD. Kimley-Horn has determined
k:\twc_civil\county\ramsey\tcaap infrastructure\docs\reports\word\preliminary design report\appendix e - water distribution system modeling results\wenck tech memo - arden hills model
(2015-06-18).docx
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that the average day demand anticipated for TCAAP would add, approximately, an additional 0.75 MG
per day to the water system. Using the same multiplier factors, the maximum day demand anticipated
for the TCAAP development is 2.25 MG per day, with 4.5 MG per day for a peak hour demand.
The next step in model development was to determine the accuracy of the model compared to the
actual system. A model analysis was performed to replicate the existing system. Using the results of
this analysis, modeled pressures were compared to pressures from field collections obtained from
provided data. The references used for pressure comparisons were from multiple hydrant tests
performed at various locations throughout the City and from the Water System Master Plan prepared
for the City of Arden Hills by Maier Stewart and Associates, Inc., 1990. No new field data was collected
during the development of this model.
Comparison of Model to Available Data
Comparing the model results to the field data information presented in the Water System Master Plan
indicated that the model reasonably represents the distribution system. The comparison between
model results and field data were performed by comparing pressures at nodes within the model
representing locations at or near the locations of the field data. The results of this comparison are
shown below for an average day demand simulation of the existing system:

Test
No.
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15

*Measured
Static
Pressure
(PSI)
95
100
85
70
78
58
62
70
83
71
79
62
75
68
76

Location
I35W & HWY 96
I35W & Transfer Rd
Snelling Ave. & McClung Dr
Royal Lane & Floral Dr.
Pleasant Lk. Dr. & Darth Lk Dr
Lexington Ave & Red Fox Rd
Chatham Ave W of Chatham Ct.
Cty Rd F & Moundsview HS
Cty Rd E & Tony Schmidt Park
Cleveland Ave & Kattie Lane
Hamline Ave. & Tiller Lane
Lexington Ave. & Lakeview Ave.
Cleveland Ave. & Glen Paul Ave
Lake Johanna Ave. & Glen Paul Ave.
Hamline Ave. & Glenhill Rd.

*Modeled
Static
Pressure
(PSI)
94
100
87
72
73
54
63
71
84
71
78
64
75
67
84

Modeled
Static
Pressure
(PSI)
98
99
90
70
78
59
68
72
88
70
86
69
75
69
77

Model
Node
J-170
J-17
J-114
J-407
J-292
J-620
J-332
J-298
J-111
J-378
J-364
J-437
J-458
J-100
J-46

2
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*Obtained from Exhibit 3 in the 1990 Water System Master Plan by Maier Stewart and Associates, Inc.

Comparisons were also made to numerous hydrant tests provided by Arden Hills. Generally, the model
results were similar to the information contained in the hydrant tests. However, some of the supplied
hydrant tests were very old and, in some cases, significant modifications to the distribution system have
been constructed since the hydrant testing was accomplished, which could significantly affect the
interpretation of these older results. Another general uncertainty with hydrant test data is that tank
levels, pump operations, and flow conditions were not recorded at the time of the field data collection,
which could also significantly affect the interpretation of these results.
These results indicate a reasonable comparison between the model results and the provided field data.
The model was then used to evaluate the integration of the proposed TCAAP redevelopment site to
determine the system’s ability to meet consumptive water use and its ability to provide water for
firefighting purposes on the expanded system. As part of the evaluation, pipe sizes, new storage
facilities and improvements to the existing system were analyzed to develop all of the components
required to meet the demands of the system.
Modeling for Evaluation of TCAAP Redevelopment Site
To evaluate the system’s ability to provide water under several different conditions, the extended
period simulation (EPS) function of WaterCad was used. This type of allows the modeling of tank level
operations, the system’s pressure and flow rate changes and pump station operations under varying
demand conditions. For the purposed of this model, the maximum day demand was used as the basis
for the EPS analysis. A diurnal curve was developed to provide the demand multipliers in a stepwise
manor with a different multiplier for each hour over a period of 24 hours, with the highest multiplier
equal to two times the maximum day demand (as noted previously). This method essentially predicts
tank levels, pump function, pipe flows and resulting system pressures at each hour of a single maximum
water usage day.
The results of several EPS simulations were evaluated and used to determine several key system
requirements to adequately provide water and firefighting supplies. Initially it was assumed that the
target requirement for the system would be to meet target fire flows in the proposed development and
that if the fire flows were able to be satisfied, the consumptive water use would also be met. Since the
development plan includes the potential for industrial sites along much of the Spine Road and through
Outlot A (the “thumb”), in essence from north to south, an industrial fire flow has been targeted
through much of the development. For initial modeling purposes, the selected target for industrial
development was a 3-hour, 5,000 gpm fire flow, which is also consistent with the prior (1990) water
plan. This fire flow criteria will be evaluated during final design, and may potentially be reduced. To
determine the required system components to meet the fire flow, a worst case scenario was developed.
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To develop the worst case scenario, an EPS simulation was performed. Assuming that a fire would
place the largest burden on the system at a point when the storage volumes within the system were at
their lowest levels, the period of time in which the total stored volume was at its lowest became the
start time for the fire flow simulation. This corresponded to starting a fire flow EPS when the storage
tanks were approximately half full.
Results
The results of the fire flow simulation discussed above were used to determine what facilities and
improvements are needed to satisfy the water demands. To evaluate this, the system was required to
satisfy the 3-hour, 5,000 gpm fire flows while maintaining a minimum residual pressure of 20 psi
everywhere within the system at a point in time when the modeled available storage was the lowest.
This fire flow criteria will be evaluated during final design, and may potentially be reduced. The initial
analysis was performed without additional storage or pumping facilities, and then these facilities were
added until the fire flow demand and pressure requirements were met. The results of these analyses
indicate that a 1.0 to 1.5 MG storage facility in the TCAAP development is required, as well as an
additional pumping facility within the existing Arden Hills system. The most logical location for a storage
tank was at the highest ground elevation within the TCAAP redevelopment area, which is located near
the southeastern part thereof, near the border with the Arden Hills Army Training Site (AHATS). A
suitable pump station location was determined to be on the existing 12” water main crossing I-694 near
Snelling Avenue, which is also a location that provides additional benefits to the higher pressure zone
within Arden Hills, including redundancy of critical infrastructure. Adding these two facilities, the
system was capable of supplying the target fire flow while maintaining the residual pressure
requirement. After the fire flow duration, the proposed tank’s storage volume was nearly depleted but
then rebounded to approximately 55% of its available capacity by the end of the 24-hour EPS simulation.
After determining the tank and pumping facility requirements, the EPS simulation was performed on the
system to determine the resulting pressures for the system. Figure 1 shows the pressure contours
resulting from this analysis. The highest resulting pressure in the system occurred at the lowest lying
area near Rice Creek in the TCAAP development at approximately 108 psi. Although this pressure is near
the high end of a desirable range, creating a separate pressure zone in this area would create a closed
distribution system and is not recommended. Also, it should be noted that the pressures near Rice
Creek will be fairly close to those currently observed in the Round Lake vicinity. Operating the separate
pressure zone would add considerably complexity versus the minimal benefit achieved.
To help define minimum system pressures, a 5,000 gpm demand was imposed at the north end of the
TCAAP development and was modeled for a duration of 3 hours to simulate a fire. Pressure contours
were generated to display the system’s pressures immediately following the 3 hour fire and are shown
on Figure 2.
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The fire flow EPS simulation was also used to verify the appropriate pipe sizing for the new
development. Original plans included the installation of a 16” and two 12” diameter pipes connections
to the existing system to service TCAAP. During the simulation, it was determined that downsizing the
16” to a 12” would result in adequate flows and allow a 3-hour, 5,000 gpm fire flow while maintaining a
minimum residual pressure of about 40 psi. Results of the available fire flow throughout the system are
shown in Figure 3.
Additional Analyses
An additional analysis was performed to estimate the level of fire protection that could be provided for
a situation in which a single 12” pipe is initially installed to service the Outlot A area of the development
for a short period of time before the full expansion is constructed. The results of this analysis indicate
that this pipe, connecting to the Arden Hills system near Prior Avenue and Highway 10 at the north end
of Arden Hills, would produce a 3-hour, 2,200 gpm fire flow. Also, additional fire flow could be obtained
with an emergency connection to Mound View (a normally-closed gate valve “interconnection” between
the Arden Hills and Mounds View systems that would only be opened in the event of a water
emergency). Information provided by Mounds View was analyzed, and it is expected that by opening
this emergency connection, a target fire flow of 5,000 gpm will be attainable throughout most of the
Outlot A area. Only the very northernmost portion of Outlot A may be slightly reduced, providing fire
flows in the 4,000 to 5,000 gpm range.
Another analysis was performed to determine the full-development system’s service ability in the event
that one of the supply lines into TCAAP would be out of service. The results of this analysis indicate that
additional pumping could overcome the loss of flow through the out of service transmission pipe; hence,
it does not appear that an emergency connection to Mounds View or AHATS is required. However, for
Mounds View, if there is an early development in the Outlot A area, the interconnection will be
beneficial both in terms of improved fire flow and also simply to provide an alternate water supply in
the event water service via the single 12” pipe from the south is inadvertently interrupted.
These results also indicate that adequate water supply would still be available if the 12” connection on
the southeast side of TCAAP were omitted. However, without knowing the sequencing of the planned
construction, and given the possibility that one of the other connecting pipelines could be out of service,
it would be beneficial to construct the southeast 12” pipe (going south from the water tower) in order to
loop the water tower location. This is particularly true given that complete construction of the 12” pipe
going north from the water tower is not likely until some of the later phases of TCAAP redevelopment
have been completed, making the completely-connected pipe unavailable for some time.
Infrastructure Phasing
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Additional modeling was also performed to estimate when the proposed system would require the
addition of the proposed tank and pump station in respect to increases in system demands. This is
intended to determine when the tank and pump station may be needed depending on the future
demands as the development expands.
To estimate these needs it was assumed that water service to Outlot A would be constructed initially
followed by the addition of the Spine Road transmission pipeline. Areas east of the Spine Road service
area were not included in these analyses, making the assumption that the initial development growth
will occur in the areas serviced by Spine Road and Outlot A. Demands were sequentially increased in
these areas and the results were analyzed to approximate when the tank and pump station would be
needed by determining the system’s ability to provide the target fire flow for a 3 hour period.
Incremental demands were added to the system during maximum day demand scenarios. The
incremental demands were added to the system were 0.6 MGD, 0.75 MGD, 1.0 MGD, 1.5 MGD and 2.25
MGD (full build out). The amount of fire flow the system could provide for the 3 hour duration was
determined for each of the demand scenarios. An initial analysis determined the fire flow availability
without the addition of the tank or pump station. The results of this analysis estimate that the system
can provide approximately 3,340 gpm fire flow when the maximum day demand for TCAAP is 0.6 MGD
(approximately 27% of the anticipated total future demand). For a 0.75 MGD demand, the available fire
flow is approximately 3,200 gpm. At 1.0 MGD, fire flow is approximately 2,940 gpm; and 2,280 at 1.5
MGD.
Adding a 1.5 MG tank indicated that the system could provide in excess of 5,000 gpm fire flows for the
growth scenarios up through the 1.5 MGD demand, but was not sufficient to provide the needed fire
flows for full development. The addition of the pump station would also be required to provide
adequate service beyond this demand.
Finally, a scenario was analyzed where the addition of the pump station occurred without the addition
of the tank. The results of this scenario indicate that fires flows when the system demand is 0.6 MGD
are approximately 4,350 gpm. At a TCAAP demand of 0.75 MGD, 4,210 gpm fire flow can be supplied;
4,100 gpm at 1.0 MGD; and 3,840 gpm at 1.5 MGD.
Adding the 1.5 MG tank and the proposed pump station indicate that the system could adequately
supply the future full-development demands and provide a 5,000 gpm fire flow for three hours.
As noted above, the allowance for future growth and the fire flow criteria / simulation parameters will
be evaluated with City of Arden Hills staff during final design in order to finalize the required volume of
water storage. Allowing for potential reductions in these parameters, the required volume of storage is
anticipated to be 1.0 to 1.5 MG.
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Recommended Improvements
Based on the analyses above, the following recommendations are made:
1. Connect the TCAAP redevelopment area to the existing system from the south (across
Highway 96 at the Spine Road) and from the west (across U.S. Highway 10) with a minimum
of 12” diameter pipe. A third 12” pipe going south from the water tower (across Highway
96) would also be beneficial for phasing purposes (this would provide initial water tower
looping), but is not included in the current estimates.
2. Construct a 1.0 to 1.5 MG water storage tower having the same high water elevation as
Arden Hills’ existing North Tower.
3. Construct an additional pumping system in the existing 12” pipe crossing I-694 near the
intersection of I-694 and Snelling Avenue in Arden Hills, providing a similar pressure increase
to Arden Hills’ existing booster station.
4. Operate the TCAAP development in the same pressure zone as Arden Hills’ existing high
pressure zone.
5. If early water service to Outlot A is provided, simultaneously construct the interconnection
with the Mounds View system.
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APPENDIX F

DESIGN CHARRETTE SUMMARY

TCAAP Site Redevelopment Infrastructure – Preliminary Design Report
June 2015

TCAAP Charrette Summary
November 19, 2014
JDA members, city and county staff, and citizens attended a 3 ½ hour work session on Friday October 31, 2014
at the Ramsey County Public Works building. The work session focused on an overall discussion about
preferred character and identity for the TCAAP redevelopment project. JDA Chair David Sand opened the
meeting and welcomed everyone. Kimley-Horn staff facilitated the workshop process. The attendees
participated in three structured exercises that were organized to gather ideas, words, and preferences about
the overall image of the development and in particular how this feedback would inform and direct a concept
design for the project infrastructure including the interchanges, spine road, thumb road, landscape and
stormwater components.
The charrette included a vision word exercise, a slide image survey, and topical roundtable discussions based
on three categories: Gateway & Identity; Spine Road & Infrastructure; and Community & Civic Spaces.
Attendees: Matthew Bachler, Phil Belfiori, Beth Engum, Blake Huffman, Jill Hutmacher, Patrick Klaers, Terry
Maurer, Rafael Ortega, Anna Potter, Katie Roth, Ryan Streff, James Tolaas, Heather Worthington, Scott Yonke,
Rich Straumann, Lyle Salmela, Jon Horn, Mitch Workman, Brian Smalkoski, Tom Lincoln, Mike Lamb, Beth
Kunkel, Tom Harrington, Bret Johnson

Summary of Results
Exercise #1 - Vision word exercise - Participants were asked to write down three words that describe their
vision for the TCAAP site. All the words provided are listed below; the number indicates the frequency the
word was used. Similar words are associated by grouping.
o
o
o
o
o
o
o
o
o
o
o
o
o
o
o
o

Walkable/Trails/Person-scaled - 4
Jobs/Tax Base - 3
Active - 3
Vibrant/Cool/Lively - 3
Resilient/Sustainable/Diverse - 3
Nature/Natural/Habitat - 3
Life Cycle - 2
Model Community/Complete Neighborhood/Housing - 2
Special/Welcoming/Beautiful/Unique - 2
Developed
Mixed use
Opportunity
Visionary/Future Thinking
Historic
Destination
Connective/Connected/Corridor

1

Exercise #2 - Slide image survey – Attendees were shown 34 slide images and were asked to rate each
image on a scale of 1 (low) to 5 (high). Top 5 highest and lowest rated images are shown below.

Lowest Rated Images

Average = 1.78

Average = 1.92

Average = 2.42

Average = 2.81

Average = 2.944

Average = 2.944

Average = 4.53

Average = 4.61

Average = 4.67

Average = 4.69

Average = 4.9

Highest Rated Images
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Exercise #3 - Topical roundtable discussions – Participants were organized into 3 groups. Each
group spent about 30 minutes at each table discussing the topics through a facilitated discussion.
Table 1 - Gateway & Identity

Landscape
o Landscaping is important and possibly the most important element for a strong gateway
o Mature looking landscape that is full and thoughtful is important
o There were differing opinions about natural landscape vs. more formal and organized landscapes
o Color and seasonal interest is preferred and adds complexity
o Landscaping for different scales: Vehicular, pedestrian, and an overarching character are important and may
be different
Lighting
o Overall lighting should be functional and serve safety concerns
o LED lights seemed to be preferred
o Historic/potentially more industrial or timeless looking fixtures; Stone bases are at times too over the top
o Fixtures should not be over the top and artsy unless art is the main purpose of the piece
o Lighting for different scales: Vehicular, pedestrian, and an overarching character are important and may be
different
Branding
o Timeless
o Like a “Branch” of Arden Hills but not a stamp of Arden Hills
o The landscape, lighting, monuments, textures, colors and overall design should make up the “Brand”
o Don’t like the idea of forcing a brand and trying to be something that we are not
o Nothing “gimmicky” or temporary (example: banners were not preferred for the most part)
Monuments
o More than the typical without being over the top
o The bridge shall be part of the gateway and act as a monument
o More meaning than just the words on the sign
o Monuments for different areas: Main entrance vs a secondary vs tertiary entrance

Table 2 – Spine Road & Infrastructure
County Road H Interchange
o General consensus was the standard diamond was preferred
o Deals with the Rice Creek Remeander better, although the creek could be remeandered north
o Better gateway to TCAAP
o Better pedestrian access to and from TCAAP
o Less impact to commercial property and better retail access
o Standard diamond roundabout will be difficult to sign – five legs versus four
Landscaping
o Varying along Spine Road
o Extensive at entries
o Town section should be different
o General consensus is 1,2,and 3 from the images
o Mix of native and formal – native should not be natural which is perceived as weeds
o Diversity of trees in both the median and boulevard – no consensus on even or uneven spacing
o Median and boulevard should work together
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o
o
o

No roses and no coniferous
Irrigated
Natural resources corridor should be considered in landscape plan

Lighting
o No shoe box – unique consistent fixture – nice design – timely
o Not costly to maintain – durable and maintainable
o LED – LED demonstration? – solar panels? – QLED?
o No banners
o Greater intensity at town center
o Pedestrian lighting is very important - could be pedestrian lighting with intersections and town roadway
lighting
o Consider dual fixtures – pedestrian and roadway on same fixture
Bridges and Railings
o Fit with theme of Interstate bridges, but higher design
o Classic – timeless – not cluttered – simple railings
o Rice Creek bridge could be a visual centerpiece – focal point
o Design language could carry through TCAAP site
o Lit train adjacent to creek
o Wingwalls would be OK
Signage
o
o
o
o

Standard City street signs throughout – street signs should not distinguish TCAAP
Need entry and wayfinding signage
Simple is better
Want trail signage

Table 3 – Community & Civic Spaces
Parking
o
o
o
o
o
o
o

Smaller lots (re: Grand Avenue), small lots,
Creative, walkable, balanced
Angled at the street, on-street
Ramps vs. surface
Landscape edges, rain gardens, screened,
Stormwater BMPS
Mix of types, shared parking

Furnishings
o Natural, native to the area
o Bike function vs. form, not art
o Use of recycled materials
o Low maintenance
o Safe
o Benches with trash receptacles
Parks
o
o
o

Functional, multi-purpose
Natural vs. modern, natural theme
Small and mixed; passive and programmed
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o
o
o
o
o
o

Open, visible, focal connections
Integrate architecture with nature
Transitions
Comfortable, appealing, inviting
Simple but not plain
Gathering spaces

Landscape
o Efficient, low maintenance
o Pedestrian safety, walkable, sidewalks
o Density
o Urban/wild interface
o Connections
o Natural, native; natural vs. modern
o Unique, welcoming, character, balance, purpose, variety, scaled
o Play
o Water features and the creek
o Themes for districts
o Mature trees
o Mix of types and uses
o Plantings that respond to character of the site
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Post-Charrette Design Summary
Inclusions/Exclusions:

Based on the preferences and comments provided by the charrette participants
in the precedent imagery review of Table Exercise #3, the following is a summary of the most consistent
responses, expressed here as either included or excluded from the design:
Design Area

Include

Exclude

Table 1 - Gateway & Identity

- Natural Landscaping/Water
- Larger, Vertical Signage

- Banners
- Expansive Pavements
- Modern Design
- Gimmicks

Table 2 – Spine Road & Infrastructure

- Fully Landscaped (Median
and Boulevards)
- Diverse Landscape – by area
- Natural Forms and
Materials for Structures

- Shoebox (std.) Streetlights
- Wire/Chain Link Fencing
- Wooden Posts (signs)

Table 3 – Community & Civic Spaces

- Ordered/Formal Design
at Certain Locations
- Flexible/Variable Spaces
- Landscaping in Parking Lots

- Furnishings with Gimmicks
- Excessive Un-Programmed
Pavements
- Large, Expansive Parking Lots

General/Overall Themes:

From the 3 Table Exercises, general themes emerged which helps provide a

general direction for design:

1. Design should respond to the character (natural features) and culture (history) of the site/place
2. Design should help promote healthy living – pedestrian scale; accessible; inviting; unique experiences
3. Design should celebrate and incorporate the natural resources corridor

Applications:

The articulation of these general/overall themes will be expressed in the design of the 6
primary components:
·
·
·
·
·
·

Landscaping
Lighting
Pavements
Furnishings
Structures
Monuments
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