

Attachment A

Ramsey County Department of Public Works
 1425 Paul Kirkwold Drive
 Arden Hills, Minnesota 55112-3933

SUPPLEMENTAL TO
 CONTRACT CC003090

SUPPLEMENTAL AGREEMENT 3

Contractor:
 Shafer Contracting Inc.

Contractor's Address:
 30405 Regal Avenue
 Shafer MN 55074

State Aid Project No.
 S.A.P. 062-651-061

Project Location:
 Lexington Ave. from County Rd. E to I-694

Project Description:
 Reconstruction

Account No.
 P - 3410

The Contract is amended as follows:

The Engineer has determined a need to have a Vacuum Truck on site to locate and work around utilities that were in conflict with the proposed watermain and storm sewer installation.

Contract time will not be revised except as may be provided under that Contract provisions of MN/DOT Specification 1806.

The Contractor shall not make any claim of any kind or character whatsoever for any other costs or expenses which he may have incurred of which he may hereafter incur in performing the work and furnishing the materials required by this agreement.

ESTIMATE OF COSTS

<u>Item No.</u>	<u>Item</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Quantity</u>	<u>Cost</u>
SAP 062-651-061					
2123.610	Vacuum Truck	Dollar	\$ 1.00	50,000.00	\$ 50,000.00
City of Arden Hills					
2123.610	Vacuum Truck	Dollar	\$ 1.00	20,000.00	<u>\$ 20,000.00</u>
Total to Increase Contract					\$ 70,000.00

71% SAP 062-651-061 LRIP – Group # 3, 29% city of Arden Hills

4/24/23	John R. Mazzitello		
Date	Approved By County Project Engineer	4/24/23	Accepted By Contractor

SHAHER CONT. Co., Inc.
By J.R. Mazzitello
PRES.

4/24/23	John R. Mazzitello		
Date	Approved By County Engineer	Date	Approved By Assist. D.E. State Aid Metro

Date	Approved By County Manager	Date	Approved By City of Arden Hills

Date	Funds are Available	Date	Approved By County Finance