

Attachment A

Change Order

PROJECT:

Cummings Park Playground Redevelopment Project
 City of Arden Hills
 1245 West Highway 96
 Arden Hills, MN 55112

CHANGE ORDER #: 2

Date: 6/14/2019
City Project No: 19-PARK-003
WSB Project No: 012452-000

TO CONTRACTOR:

Odesa II
 Attn: Jim Jansen
 9003 Mayhew Lake Road NE
 Sauk Rapids, MN 56379

DISTRIBUTION TO: Consultant
 Contractor
 Owner
 Other

Contract Summary to Date			
Change in Contract Amount:		Change in Contract Time:	
Original Contract Sum:	\$ 37,601.00	Original Contract Completion Date:	6/4/2019
Net Change from Previous Change Orders:	9,600.00	Change in Working Days from Previous Change Orders:	0 Days
Contract Price Prior to This Change Order:	47,201.00	Completion Date Prior to This Change Order:	6/4/2019
Net Change from This Change Order:	(300.00)	Increase in Time for This Change Order:	0 Days
Current Total Contract Sum:	\$ 46,901.00	Current Contract Completion Date:	6/4/2019


The contractor is hereby notified that the contract documents are changed as follows:

Contract Changes						
No.	Description	Qty.	Unit	Unit Price	ADD	DEDUCT
1	DEDUCT: Reduction to restoration for Item 10.	1	LS	\$ 300.00		\$ 300.00
TOTAL CHANGE ORDER ADDS AND DEDUCTS:					\$ -	\$ (300.00)
NET CHANGE ORDER TOTAL:					DEDUCT	-\$300.00

NOT VALID UNTIL SIGNED BY THE CONSULTANT, CONTRACTOR AND OWNER


Consultant:

WSB & Associates, Inc.
 701 Xenia Ave. South - Suite 300
 Minneapolis, MN 55416

	6-14-2019
Signature	Date
Steven Foss, RLA	Project Manager
Name (Printed)	Title

Contractor:

Odesa II
 9003 Mayhew Lake Road NE
 Sauk Rapids, MN 56379

	6-14-19
Signature	Date
Peggy Janson	CFO
Name (Printed)	Title

Owner:

City of Arden Hills
 1245 West Highway 96
 Arden Hills, MN 55112

Signature	Date
Name (Printed)	Title