



SP/SAP(s)	187-020-021	MN Project No.:		Change Order No.	6
-----------	-------------	-----------------	--	------------------	---

Project Location	Old Snelling Trail, County Road E, and E2				
Local Agency	Arden Hills	Local Project No.			
Contractor	Sunram Contracting	Contract No.			
Address/City/State/Zip	20010 75 th Ave north, Corcoran, MN 55340				
Total Change Order Amount	\$ 31,255.57				

During the construction of the project it was determined that the addition of twenty-one catch basins to the original design post bid caused an additional cost and time requirement for the contractor. The curb was originally planned to be placed using a machine, but the extra catch basins resulted in more hand work being necessary. The contractor performed the additional work but asked for additional compensation because of the change in design.

During construction of the project it was requested from Ramsey County that additional traffic control was required on Old Snelling Road and County Road E2. These changes were not shown on the original traffic control plan and required the continuation of a lane shift on both roadways. These changes were made during the project and remained in place until the roadway was completed at the end of the year (approximately 5 months).



SP/SAP(s)	187-020-021	MN Project No.:		Change Order No.	6
-----------	-------------	-----------------	--	------------------	---

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)						
**Group/funding Category	Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
3		Additional Traffic Control	LS	\$ 1,540.00	2	\$ 19,061.35
5		Extra Concrete work for added Catch Basins	LS		1	\$ 9,352.80
		Prime Contractor Markup		10%		\$ 2,841.42
Net Change this Change Order						\$ 31,255.57

**Estimated amount, final quantities have not been completed*

***Group/funding category is required for federal aid projects*

Due to this change, the contract time: (check one)	
<input checked="" type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
<input type="checkbox"/> Is Increased by ____ Working Days	<input checked="" type="checkbox"/> Is Increased by ____ Calendar Days
<input type="checkbox"/> Is Decreased by ____ Working Days	<input type="checkbox"/> Is Decreased by ____ Calendar Days

Approved by City Engineer: _____ Date: _____

Print Name: _____

Approved by Contractor: _____ Date: _____

Print Name: _____

Approved by Ramsey County: _____ Date: _____

Print Name: _____

Consultant Engineer: _____ Date: _____

Print Name: _____

DSAE Portion: The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for: ____ Federal Funding ____ State Aid Funding ____ Local funds

District State Aid Engineer: _____ Date: _____