

Attachment A

Work Item	Decription	Estimated ICWC Crew Hours
April		
May		
Valentine Park Rain Garden	Remove organic debris, brush, and sediment as needed.	20
Install Garden Mulch	Mulch perenial gardens, remove dead vegetation, trim as needed.	10
June		
Brush removal (boulivards)	Cut back brush and ground cover along misc boulivards	10
July		
Open ditch cleaning (week 1)	Remove organic debris, brush, sediment from ditches	10
Open ditch cleaning (week 2)	Remove organic debris, brush, sediment from ditches	10
Open ditch cleaning (week 3)	Remove organic debris, brush, sediment from ditches	10
August		
Fenceline Vegetation/ Brush Removal	Maintain along fence lines at Freeway and Perry Parks	10
Split Rail Fence Removal/ Installation	Replace the existing split rail fences at each retailing wall in the Seims Ct neighborhood.	20
Surface Water Pond Tree/ vegetation Removal	Maintain outfalls by removing vegetation/ brush	10
September		
Buckthorn Removal (Hazelnut Park)	Remove, dispose, and spray stump. Buckthorn and other invasives.	10
Buckthorn Removal (Floral Park)	Remove, dispose, and spray stump. Buckthorn and other invasives.	10
Buckthorn Removal (Cummings Park)	Remove, dispose, and spray stump. Buckthorn and other invasives.	10
October		
Winterize Perenial Gardens	Cut and remove vegetation from city owned gardens	10
Buckthorn Removal (CNP)	Remove, dispose, and spray stump. Buckthorn and other invasives.	10
Buckthorn Removal (Chathem Open Space)	Remove, dispose, and spray stump. Buckthorn and other invasives.	20
Total (Estimated) Hours		180