

Attachment B

Preliminary 2023 Work Plan
 Institution Community Work Crew (ICWC)
 City of Arden Hills
 Updated- 2/27/2023
 Draft

Work Item	Description	Estimated ICWC Crew Hours
****All work scheduled on Saturday's****		
May		
Install Landscape Mulch and Clean Gardens	Install landscape mulch to top dress perennial gardens. Install new mulch around Highway 96 boulevard trees.	20
June		
Play Structure Mulch Installation	Top dress mulch with direction from the May playground inspection recommendations	10
July		
Valentine Park Drainage (Surface water from Glenview)	Clean the drainage area/ rip rap (completed annually). Remove vegetation as needed.	10
Indian Oaks Trail Pond Maint.	cut down vegetation per the planting plan. (Completed annually)	5
Misc. Outfall Cleaning	Locations provided, per map.	5
August		
2024 PMP Storm Sewer Maintenance Plan Labor	Provide labor for cleaning out aprons, removing vegetation along buffers	20
Red Fox Area Pond and Drainage Labor	Vegetation and scrub tree removal, clean aprons, Clean existing or install fabric and rip rap as needed	20
September		
Fence Replacement	Remove vegetation, and replace existing cedar split rail fence along ROW retaining walls within the Seims Ct neighborhood.	30
Buckthorn Removal	Location TBD	10
October		
Winterize Perennial Gardens	Cut and remove vegetation from city owned gardens	10
Buckthorn Removal (Chatham Open Space)	Continue progress per the zone map.	20
Buckthorn Removal	Location TBD	10
November		
Floral Park EAB Tree Removals	Tentative	20
Total (Estimated) Hours		140