



Base Map

2023 Spring Pothole Patching (Approximate start dates pending weather)

Zone 1- March 20th
 Zone 2- March 27th
 Zone 3- March 31st

Zone 4- April 5th
 Zone 5- April 10th
 Zone 6- April 14th

Zone 7- April 19th



Data Sources and Contacts:
 * Ramsey County GIS Base Map (10/31/11)
 * City of Arden Hills
 * City of Roseville Engineering Department

DISCLAIMER:
 This map is neither a legal record nor a survey and is not intended to be used as one. This map is a compilation of records and data from other sources. It is not intended to be used as a legal record or a survey. The City does not warrant that the data is accurate or that the City does not represent that the GIS data can be used for any other purpose. The user of the map acknowledges that the City does not intend to be liable for any damage, and expressly waives all claims, and agrees to defend, indemnify, and hold harmless the City from any and all claims brought by the user, its employees or agents, or third parties which arise out of the use of the map or any data on the map.

Prepared by:
 City of Roseville Engineering Department
 November 8, 2011

